

<https://rejuvenateupstate.net/>

WEBSITE PROPOSAL


AUGUST 2025



INTRODUCTION.

PROJECT OVERVIEW

The website migration project for Roof Rejuvenate Upstate aims to modernize the site while preserving its content, brand identity, and SEO value. The plan includes auditing the current site structure and performance, migrating key pages like services, blog, gallery, and contact forms, and implementing a responsive design with improved load times and mobile usability. SEO best practices such as maintaining metadata, setting up 301 redirects, and optimizing for search visibility will be followed throughout the process. The migration will also involve setting up a user-friendly CMS, testing across devices, and training the team to manage updates. Ultimately, this migration will provide a scalable, professional online presence that enhances user experience and supports future growth.



Web Development



WEB DEVELOPMENT

PROJECT OBJECTIVES.

1. **Modernize design** while maintaining brand identity.
2. Preserve existing **content structure**: Home, About Us, Gallery, Blog (with the "Why Choose..." entry), Preferred Client Plan, Contact Us.
3. Retain **SEO equity**, including metadata, URLs, and backlinks.
4. Ensure **mobile-responsiveness**, accessibility, and fast page load times.
5. Integrate fresh **visual media** (gallery, video embeds, Instagram posts).
6. Maintain contact and lead capture features (Contact form, free quotes).
7. Enable future scalability for maintenance plans and blog content.

ROADMAP.

Phase 1 – Auditing & Planning

- Full site crawl → inventory all pages, media, forms.
- SEO audit (meta tags, keywords, inbound links).
- Capture analytics and traffic data.
- Define new site structure & content enhancements.

Phase 2 – Design & Platform Set-Up

- Choose platform (WordPress, Squarespace, etc. based on business needs).
- Suggestion: **Wordpress**
- Design responsive, modern layout consistent with brand identity.
- Configure hosting, domain, HTTPS, backups.

Phase 3 – Content Migration

- Transfer all existing pages and blog posts.
- Migrate gallery, embed Instagram reel content.
- Recreate contact form and lead capture fields.
- Rewrite or expand content if needed, while preserving tone and seo.

Phase 4 – SEO & Redirects

- Implement 301-redirects for old URL structure.
- Retain metadata or improve titles, descriptions, headlines.
- Set up analytics and sitemap.xml; ensure robots.txt is correct.

Phase 5 – QA & Testing

- Functional tests across browsers and devices.
- Check form submissions, navigation, page speed.

Phase 6 – Launch & Post-Launch

- Monitor live site for any issues (404s, missing assets).

LET'S GO!